Sienna Plantation Primary Storm Collectors - Phase I
Contractor: Huff & Mitchell

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	**South Fitzgerald and Side Cul-de-Sacs**	**9 days**	**Tue 1/9/07**	**Fri 1/19/07**		
2	Pipe Work	9 days	Tue 1/9/07	Fri 1/19/07		
3						
4	**North Fitzgerald and Side Cul-de-Sacs**	**10 days**	**Mon 1/22/07**	**Fri 2/2/07**		
5	Pipe Work	10 days	Mon 1/22/07	Fri 2/2/07		
6						
7	**Schindler Court**	**15 days**	**Mon 2/5/07**	**Fri 2/23/07**		
8	Pipe Work	15 days	Mon 2/5/07	Fri 2/23/07		



Project: 070111 H&M Schedule
Date: Thu 1/11/07

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone